The following is the expected work schedule for the week of September 24, 2015, as provided by Revoli
Construction

e The crew will continue to bury 12-inch HDPE bypass pipe along Bedford Street (west towards
North Hancock Street).

e The crew will dig an access pit in the island adjacent to 95/128 North.

e The crew will continue to work in access pits adjacent to the ramp from 95/128 South to 4/225
West (Bedford Street).

e The crew will continue to work in access pits adjacent to the ramp from 95/128 North to 4/225
West (Bedford Street).

e The crew may start to dig access pits in Bedford Street between 95/128 and North Hancock
Street.



